

RESOLUTION NO. 30949

A RESOLUTION AUTHORIZING THE ADMINISTRATOR FOR THE DEPARTMENT OF PUBLIC WORKS TO APPROVE CHANGE ORDER NO. 4 (FINAL) FOR J&J CONTRACTORS, INC., OF CHATTANOOGA, TN, RELATIVE TO CONTRACT NO. Y-15-008-201, THE NEW AVONDALE YFD CENTER, FOR AN INCREASED AMOUNT OF FOUR THOUSAND FIVE HUNDRED FORTY DOLLARS (\$4,540.00), FOR A REVISED CONTRACT AMOUNT OF FIVE MILLION NINE HUNDRED SEVENTY-THREE THOUSAND SEVEN HUNDRED TWENTY-EIGHT AND 25/100 DOLLARS (\$5,973,728.25), AND TO RELEASE THE REMAINING CONTINGENCY AMOUNT OF FIVE THOUSAND FOUR HUNDRED SIXTY DOLLARS (\$5,460.00).

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it is hereby authorizing the Administrator for the Department of Public Works to approve Change Order No. 4 (Final) for J&J Contractors, Inc., of Chattanooga, TN, relative to Contract No. Y-15-008-201, The New Avondale YFD Center, for an increased amount of \$4,540.00, for a revised contract amount of \$5,973,728.25, and to release the remaining contingency amount of \$5,460.00.

ADOPTED: November 16, 2021

/mem