

RESOLUTION NO. 28353

A RESOLUTION AUTHORIZING THE APPROVAL OF CHANGE ORDER NO. 3 (FINAL) FOR YERBEY CONCRETE CONSTRUCTION, INC. RELATIVE TO CONTRACT NO. R-13-003-201, TENNESSEE AQUARIUM PLAZA – PAVERS AND TREE REPLACEMENT, FOR AN INCREASED AMOUNT OF SIX THOUSAND TWO HUNDRED FIFTY THOUSAND DOLLARS (\$6,250.00), FOR A REVISED CONTRACT AMOUNT NOT TO EXCEED TWO HUNDRED EIGHTY-SIX THOUSAND ONE HUNDRED SIXTY-NINE AND 30/100 DOLLARS (\$286,169.30).

---

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it is hereby authorizing the approval of Change Order No. 3 (Final) for Yerbey Concrete Construction, Inc. relative to Contract No. R-13-003-201, Tennessee Aquarium Plaza – Pavers and Tree Replacement, for an increased amount of \$6,250.00, for a revised contract amount not to exceed \$286,169.30.

ADOPTED: August 4, 2015

/mem