

RESOLUTION NO. 31354

A RESOLUTION AUTHORIZING THE ADMINISTRATOR FOR THE DEPARTMENT OF PUBLIC WORKS TO APPROVE CHANGE ORDER NO. 1, WITH GARNEY COMPANIES, INC. OF NASHVILLE, TN, FOR CONTRACT W-12-026-203, DUPONT PUMP STATION AND BASIN IMPROVEMENTS – PHASE 2 CONTRACT “B”, TO RECONCILE THE CURRENT CONTRACT FOR RAILROAD CROSSING FLAGMAN REQUIREMENTS, REALIGNMENT OF UTILITIES, AND ADDITIONAL BYPASS PUMPING, FOR AN INCREASE IN THE AMOUNT OF FOUR HUNDRED FORTY-TWO THOUSAND TWELVE AND 98/100 DOLLARS (\$442,012.98), FOR A REVISED CONTRACT AMOUNT OF FOUR MILLION SEVEN HUNDRED FIFTY-EIGHT THOUSAND FIVE HUNDRED THIRTY-TWO AND 98/100 DOLLARS (\$4,758,532.98), AUTHORIZING A NEW CONTINGENCY IN THE AMOUNT OF ONE HUNDRED THOUSAND DOLLARS (\$100,000.00), FOR A TOTAL AMOUNT OF FOUR MILLION EIGHT HUNDRED FIFTY-EIGHT THOUSAND FIVE HUNDRED THIRTY-TWO AND 96/100 DOLLARS (\$4,858,532.96).

---

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it is hereby authorizing the Administrator for the Department of Public Works to approve Change Order No. 1, with Garney Companies, Inc. of Nashville, TN, for Contract W-12-026-203, Dupont Pump Station and Basin Improvements – Phase 2 Contract “B”, to reconcile the current contract for railroad crossing flagman requirements, realignment of utilities, and additional bypass pumping, for an increase in the amount of \$442,012.98, for a revised contract amount of \$4,758,532.98, authorizing a new contingency in the amount of \$100,000.00, for a total amount of \$4,858,532.96.

ADOPTED: October 25, 2022

/mem