

RESOLUTION NO. 31384

A RESOLUTION AUTHORIZING THE ADMINISTRATOR FOR THE DEPARTMENT OF PUBLIC WORKS TO APPROVE CHANGE ORDER NO. 3 WITH CDM SMITH, INC. FOR CONTRACT NO. W-12-026-102, DUPONT PUMP STATION AND BASIN IMPROVEMENTS – PHASE 2 CONTRACT “B”, TO EXTEND RESIDENT PROJECT REPRESENTATION AND CONSTRUCTION ADMINISTRATIVE SERVICES, FOR AN ADDITIONAL SIX (6) MONTHS DUE TO CONTRACTOR DELAYS, FOR AN INCREASE OF TWO HUNDRED SIXTY-FOUR THOUSAND NINE HUNDRED THIRTY-SEVEN AND 50/100 DOLLARS (\$264,937.50), FOR A REVISED CONTRACT AMOUNT OF THREE MILLION ONE HUNDRED FIFTY-THREE THOUSAND ONE HUNDRED THIRTY-TWO AND 58/100 DOLLARS (\$3,153,132.58).

---

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it is hereby authorizing the Administrator for the Department of Public Works to approve Change Order No. 3 with CDM Smith, Inc. for Contract No. W-12-026-102, DuPont Pump Station and Basin Improvements – Phase 2 Contract “B”, to extend Resident Project Representation and Construction Administrative services, for an additional six (6) months due to contractor delays, for an increase of \$264,937.50, for a revised contract amount of \$3,153,132.58.

ADOPTED: November 15, 2022

/mem