RESOLUTION NO. 21958

A RESOLUTION AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 1 (FINAL), CONTRACT NO. SWM-5-98, COOLIDGE PARK STORMWATER, WITH STEIN CONSTRUCTION COMPANY, INC., WHICH CHANGE ORDER INCREASES THE CONTRACT AMOUNT BY SIX THOUSAND, SEVEN HUNDRED FIFTY-SEVEN DOLLARS ($6,757.00) FOR A REVISED CONTRACT PRICE OF FIFTY-TWO THOUSAND, EIGHTY-SEVEN DOLLARS ($52,087.00), AND WHICH CHANGE ORDER INCREASES THE CONTRACT TIME BY TWENTY-EIGHT (28) DAYS. 



BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That there be and is hereby authorized execution of Change Order No. 1 (Final), Contract No. SWM-5-98, Coolidge Park Stormwater, with Stein Construction Company, Inc., which change order increases the contract amount by $6,757.00 for a revised contract price of $52,087.00 and increases the contract time by 28 days.

ADOPTED: 
October 27, 1998
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