RESOLUTION NO. 22132
A RESOLUTION AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 2, CONTRACT NO. 53B-1, SPRING CREEK AND FORT OGLETHORPE PUMP STATIONS, WITH JONES ENVIRONMENTAL CONSTRUCTION, INC., WHICH CHANGE ORDER INCREASES THE CONTRACT AMOUNT BY SIXTY-SEVEN THOUSAND DOLLARS ($67,000.00) FOR A REVISED CONTRACT AMOUNT OF EIGHT HUNDRED FORTY-FOUR THOUSAND, NINE HUNDRED TWENTY-SIX AND 80/100 DOLLARS ($844,926.80), AND WHICH CHANGE ORDER INCREASES THE CONTRACT TIME BY SIXTY (60) CALENDAR DAYS.



BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That there be and is hereby authorized execution of Change Order No. 2, Contract No. 53B-1, Spring Creek and Fort Oglethorpe Pump Stations, with Jones Environmental Construction, Inc., which change order increases the contract amount by $67,000.00 for a revised contract amount of $844,926.80, and which change order increases the contract time by 60 calendar days.

ADOPTED: 
May 4, 1999
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