RESOLUTION NO. 22289
A RESOLUTION AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 1, CONTRACT NO. CSO-5b‑99, CITICO COMBINED SEWER OVERFLOW FACILITY, WITH HAREN CONSTRUCTION COMPANY, WHICH CHANGE ORDER INCREASES THE CONTRACT AMOUNT BY THIRTY-FOUR THOUSAND, THREE HUNDRED SIXTY-EIGHT DOLLARS ($34,368.00) FOR A REVISED CONTRACT AMOUNT OF FIVE MILLION, ONE HUNDRED SIXTY-SEVEN THOUSAND, THREE HUNDRED SIXTY-EIGHT DOLLARS ($5,167,368.00).



BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That there be and is hereby authorized the execution of Change Order No. 1, Contract No. CSO-5b-99, Citico Combined Sewer Overflow Facility, with Haren Construction Company, which change order increases the contract amount by $34,368.00 for a revised contract amount of $5,167,368.00.

ADOPTED:
October 19, 1999
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