RESOLUTION NO. 23084
A RESOLUTION AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 1, CONTRACT NO. RW-6-00, FREDERICK STREET IMPROVEMENTS PROJECT, WHICH CHANGE ORDER INCREASES THE CONTRACT AMOUNT WITH MAYSE CONSTRUCTION COMPANY BY TWO THOUSAND ONE HUNDRED TWENTY-SIX AND 30/100 DOLLARS ($2,126.30), FOR A REVISED CONTRACT TOTAL OF ONE HUNDRED TWENTY-SEVEN THOUSAND NINE HUNDRED SIXTY-ONE AND 58/100 DOLLARS ($127,961.58), AND INCREASE THE CONTRACT TIME BY ONE (1) DAY.



BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That there be and is hereby authorized execution of Change Order No. 1, Contract No. RW-6-00, Frederick Street Improvements Project, which change order increases the contract amount with Mayse Construction Company by $2,126.30, for a revised contract total of $127,961.58, and increases the contract time by one (1) day.

ADOPTED:
August 7, 2001
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