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RESOLUTION NO. 23312

A RESOLUTION AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 1, RELATIVE TO THE MARKET STREET AND 13TH STREET STREETSCAPE PROJECT, CONTRACT NO. SS-3-01, WITH RAINES BROTHERS, INC., WHICH CHANGE ORDER INCREASES THE CONTRACT AMOUNT BY SIX THOUSAND NINE HUNDRED SIXTY-EIGHT AND 13/100 DOLLARS ($6,968.13), FOR A REVISED CONTRACT PRICE OF ONE MILLION THREE HUNDRED SIXTEEN THOUSAND FIVE HUNDRED NINETY-FOUR AND 60/100 DOLLARS ($1,316,594.60).



_____________________________________________________



BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That there be and is hereby authorized the execution of Change Order No. 1, relative to the Market Street and 13th Street Streetscape Project, Contract No. SS-3-01, with Raines Brothers, Inc., which change order increases the contract amount by $6,968.13, for a revised contract price of $1,316,594.60.

ADOPTED:
February 26, 2002
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