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RESOLUTION NO. 23563

A RESOLUTION AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 1 (FINAL), RELATIVE TO THE UTC/MARTIN LUTHER KING HISTORIC DISTRICT STREETSCAPE, CONTRACT NO. SS-9-00, WITH STEIN CONSTRUCTION COMPANY, INC., WHICH CHANGE ORDER DECREASES THE CONTRACT AMOUNT BY TWO HUNDRED SIXTY-FOUR THOUSAND THREE HUNDRED SIX AND 93/100 DOLLARS ($264,306.93), FOR A REVISED CONTRACT PRICE OF ONE MILLION ONE HUNDRED ONE THOUSAND FIVE HUNDRED SIXTY-SEVEN AND 57/100 DOLLARS ($1,101,567.57).



_____________________________________________________



BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That there be and is hereby authorized the execution of Change Order No. 1 (final), relative to the UTC/Martin Luther King Historic District Streetscape, Contract No. SS-9-00, with Stein Construction Company, Inc., which change order decreases the contract amount by $264,306.93, for a revised contract price of $1,101,567.57.

ADOPTED:
October 15, 2002
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