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RESOLUTION NO. 24032
A RESOLUTION AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 2 (FINAL), RELATIVE TO CONTRACT NO. SS-1-02, CARTER STREET AND 13TH STREET STREETSCAPE, WITH STEIN CONSTRUCTION COMPANY, INC., WHICH CHANGE ORDER DECREASES THE CONTRACT AMOUNT BY ONE HUNDRED ELEVEN  THOUSAND ONE HUNDRED THIRTY-EIGHT AND 26/100 DOLLARS ($111,138.26), FOR A REVISED CONTRACT AMOUNT NOT TO EXCEED ONE MILLION ONE HUNDRED FOUR THOUSAND FIVE HUNDRED NINETY-SEVEN AND 44/100 DOLLARS ($1,104,597.44).


_____________________________________________________



BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That there be and is hereby authorized the execution of Change Order No. 2 (final), relative to Contract No. SS-1-02, Carter Street and 13th Street Streetscape, with Stein Construction Company, Inc., which change order decreases the contract amount by $111,138.26, for a revised contract amount of $1,104,597.44.
ADOPTED:
February 17, 2004
/pm


