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RESOLUTION NO. 30845 
 

A RESOLUTION AUTHORIZING THE ADMINISTRATOR 
FOR THE DEPARTMENT OF PUBLIC WORKS TO APPROVE 
CHANGE ORDER NO. 2 FOR J. CUMBY CONSTRUCTION, 
INC., OF COOKEVILLE, TN, RELATIVE TO CONTRACT NO. 
W-16-017-201, MBWWTP SOLIDS PROCESS OPTIMIZATION 
IMPLEMENTATION - PHASE 2 THICKENER UPGRADES, A 
CONSENT DECREE PROJECT, FOR THE INCREASED 
AMOUNT OF TWO HUNDRED THIRTY-TWO THOUSAND 
FOUR HUNDRED SIXTY-FIVE AND 98/100 DOLLARS 
($232,465.98), FOR A REVISED CONTRACT AMOUNT OF 
FIVE MILLION SEVEN HUNDRED NINETY-SEVEN 
THOUSAND TWO HUNDRED THIRTEEN AND 98/100 
DOLLARS ($5,797,213.98), PLUS A NEW CONTINGENCY 
AMOUNT OF TWENTY THOUSAND DOLLARS ($20,000.00), 
FOR AN AMOUNT NOT TO EXCEED FIVE MILLION EIGHT 
HUNDRED SEVENTEEN THOUSAND TWO HUNDRED 
THIRTEEN AND 98/100 DOLLARS ($5,817,213.98). 
______________________________________________________ 
 

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it 

is hereby authorizing the Administrator for the Department of Public Works to approve Change 

Order No. 2 for J. Cumby Construction, Inc., of Cookeville, TN, relative to Contract No. W-16-

017-201, MBWWTP Solids Process Optimization Implementation - Phase 2 Thickener 

Upgrades, a Consent Decree Project, for the increased amount of $232,465.98, for a revised 

contract amount of $5,797,213.98, plus a new contingency amount of $20,000.00, for an amount 

not to exceed $5,817,213.98. 

ADOPTED: July 27, 2021 

/mem 


