

RESOLUTION NO. 30379

A RESOLUTION AUTHORIZING THE APPROVAL OF CHANGE ORDER NO. 2 (FINAL) FOR TRI-STATE ROOFING CONTRACTOR, LLC OF CHATTANOOGA, TN, RELATIVE TO CONTRACT NO. Y-18-004-201, REPLACEMENT ROOFING SYSTEM FOR BRAINERD YFD CENTER BUILDING, FOR AN INCREASED AMOUNT OF FIVE THOUSAND ONE HUNDRED TWENTY-ONE DOLLARS (\$5,121.00), TO RELEASE THE REMAINING CONTINGENCY AMOUNT OF ONE THOUSAND THREE HUNDRED SEVENTY-NINE DOLLARS (\$1,379.00), FOR A REVISED CONTRACT AMOUNT OF NINETY-TWO THOUSAND SIXTY DOLLARS (\$92,060.00).

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it is hereby authorizing the approval of Change Order No. 2 (Final) for Tri-State Roofing Contractor, LLC of Chattanooga, TN, relative to Contract No. Y-18-004-201, Replacement Roofing System for Brainerd YFD Center Building, for an increased amount of \$5,121.00, to release the remaining contingency amount of \$1,379.00, for a revised contract amount of \$92,060.00.

ADOPTED: June 2, 2020

/mem