

RESOLUTION NO. 30856

A RESOLUTION AUTHORIZING THE DEPARTMENT OF PUBLIC WORKS TO APPROVE CHANGE ORDER NO. 1 (FINAL) FOR WRIGHT BROTHERS CONSTRUCTION COMPANY, INC., OF CHARLESTON, TN, RELATIVE TO CONTRACT NO. S-15-007-201, CITICO CREEK SUB-BASIN COMBINED SEWER SEPARATION PROJECT – PHASE 1, FOR AN INCREASED AMOUNT OF ONE HUNDRED FIFTY-SIX THOUSAND FIVE HUNDRED SEVENTY-FIVE AND 01/100 DOLLARS (\$156,575.01), TO RELEASE THE REMAINING CONTINGENCY AMOUNT OF ONE HUNDRED EIGHTEEN THOUSAND FOUR HUNDRED TWENTY-FOUR AND 99/100 DOLLARS (\$118,424.99), FOR A REVISED CONTRACT AMOUNT OF TWO MILLION NINE HUNDRED EIGHT THOUSAND FIVE HUNDRED THIRTY-FOUR AND 01/100 DOLLARS (\$2,908,534.01).

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it is hereby authorizing the Department of Public Works to approve Change Order No. 1 (Final) for Wright Brothers Construction Company, Inc., of Charleston, TN, relative to Contract No. S-15-007-201, Citico Creek Sub-Basin Combined Sewer Separation Project – Phase 1, for an increased amount of \$156,575.01, to release the remaining contingency amount of \$118,424.99, for a revised contract amount of \$2,908,534.01.

ADOPTED: August 3, 2021

/mem