

RESOLUTION NO. 25388

A RESOLUTION AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 3 RELATIVE TO CONTRACT NO. W-05-007, WARNER PARK-ENGEL STADIUM DRAINAGE AREA CSO IMPROVEMENTS, WITH CONSOLIDATED TECHNOLOGIES, INC., WHICH CHANGE ORDER INCREASES THE CONTRACT AMOUNT BY THREE THOUSAND FIVE HUNDRED DOLLARS (\$3,500.00), FOR A REVISED CONTRACT AMOUNT NOT TO EXCEED FIFTY-NINE THOUSAND DOLLARS (\$59,000.00).

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That there be and is hereby authorized the execution of Change Order No. 3 relative to Contract No. W-05-007, Warner Park-Engel Stadium Drainage Area CSO Improvements, with Consolidated Technologies, Inc., which change order increases the contract amount by \$3,500.00, for a revised contract amount not to exceed \$59,000.00.

ADOPTED: January 15, 2008

/add