

RESOLUTION NO. 25492

A RESOLUTION AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 1 RELATIVE TO THE CONTRACT FOR REMOVAL AND RE-INSTALLATION OF CONCRETE CAULKING AT THE 21ST CENTURY WATERFRONT WITH DOTAN CONSTRUCTION, LLC, WHICH CHANGE ORDER INCREASES THE CONTRACT AMOUNT BY SIX THOUSAND SIX HUNDRED FORTY-FOUR DOLLARS (\$6,644.00), FOR A REVISED CONTRACT AMOUNT NOT TO EXCEED FIFTY-THREE THOUSAND THREE HUNDRED FORTY-FIVE AND 30/100 DOLLARS (\$55,345.30).

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That there be and is hereby authorized the execution of Change Order No. 1 relative to the contract for removal and re-installation of concrete caulking at the 21st Century Waterfront with Dotan Construction, LLC, which change order increases the contract amount by \$6,644.00, for a revised contract amount not to exceed \$55345.30.

ADOPTED: April 22, 2008

/add