

RESOLUTION NO. 25496

A RESOLUTION AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 1 (FINAL) RELATIVE TO CONTRACT NO. S-05-011-201, PRIVATE SANITARY SEWER SERVICE LATERAL REPAIR (SEP), WITH STREET CUTS, LLC, WHICH CHANGE ORDER INCREASES THE CONTRACT AMOUNT BY FOUR THOUSAND SEVEN HUNDRED DOLLARS (\$4,700.00) AND RELEASES THE REMAINING CONTINGENCY AMOUNT OF THREE HUNDRED DOLLARS (\$300.00), FOR A REVISED CONTRACT AMOUNT NOT TO EXCEED FORTY-TWO THOUSAND THREE HUNDRED SEVENTY-FOUR DOLLARS (\$42,374.00).

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That there be and is hereby authorized the execution of Change Order No. 1 (Final) relative to Contract No. S-05-011-201, Private Sanitary Sewer Service Lateral Repair (SEP), with Street Cuts, LLC, which change order increases the contract amount by \$4,700.00 and releases the remaining contingency amount of \$300.00, for a revised contract amount not to exceed \$42,374.00.

ADOPTED: April 22, 2008

/add