

RESOLUTION NO. 27291

A RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 (FINAL) FOR TALLEY CONSTRUCTION COMPANY RELATIVE TO CONTRACT NO. E-08-010-201, SHALLOWFORD ROAD AT JENKINS ROAD INTERSECTION IMPROVEMENT, FOR AN INCREASED AMOUNT OF TWENTY-FOUR THOUSAND THREE HUNDRED THIRTY-SIX AND 19/100 DOLLARS (\$24,336.19), FOR A REVISED CONTRACT AMOUNT NOT TO EXCEED ONE MILLION FIVE HUNDRED TWENTY-TWO THOUSAND SEVEN HUNDRED EIGHTEEN AND 86/100 DOLLARS (\$1,522,718.86), AND TO RELEASE THE REMAINING CONTINGENCY OF ONE HUNDRED TWENTY-FIVE THOUSAND SIX HUNDRED SIXTY-THREE AND 81/100 DOLLARS (\$125,663.81).

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it is hereby authorizing Change Order No. 1 (Final) for Talley Construction Company relative to Contract No. E-08-010-201, Shallowford Road at Jenkins Road Intersection Improvement, for an increased amount of \$24,336.19, for a revised contract amount not to exceed \$1,522,718.86, and to release the remaining contingency of \$125,663.81.

ADOPTED: October 30, 2012.

/mms